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1/3/09-1/9/09
REHABILITATION OF H STREET, NE

FROM 3rd AND H STREET TO 14th AND H STREET
CONTRACT NO. DCKA-2007-B-0095

Capitol Paving working on water main, gate valve and casing at 7th and H Street.
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FOR THE WEEK 1/3/09-1/9/09

Rehabilitation of H Street from 3rd Street to 14th Street, Ward 6 – Washington, D.C.
Solicitation No:  DCKA-2007-B-0095

EXECUTIVE SUMMARY

PROJECT DESIGN

Work under this contract consists of the Rehabilitation of H Street, N.E., from 3rd Street to
14th Street, Ward 6, Washington, District of Columbia.  The Contractor shall perform the
following categories of work strictly in accordance with the Contract Plans, including, but
not limited to:

Implementation and monitoring of pedestrian and vehicular traffic and its
maintenance.

Mobilization and demobilization, provision and maintenance of work and storage
areas, Engineer’s Field Facilities and performance of Employee Training.

Implementation and maintenance of sediment and erosion control measures
including tree preservation and protection.

Removal and disposal of existing roadway up to the limits as shown on the contract
plans, including but not limited to median, sidewalks, roadway pavement and base,
driveways, curbs, gutters, copings, steps, and any hard surface not in repair areas.

Removal and disposal of selected trees and stumps.

Removal and proper disposal of traffic signal and street lighting poles, equipment,
luminaries and controller cabinets and poles concrete foundation.

Utilities trenching and installation of water mains, valves, fire hydrants and service
lines; installation of new catch basins, manholes, sewer and under-drain electrical
conduits and manholes for street light and traffic signals; trench backfill and
surface restoration.

Adjusting or resetting sewer-water-utilities manhole frames to new road/sidewalk
grade elevation.  Replace sewer water-manhole frame and covers with custom
covers.

Rebuilding existing Verizon manholes.
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Setting and resetting granite curb installation of under-drains, construction of brick
gutters, wheelchair ramps, driveway entrances, and power sidewalks on granular
and/or concrete base and exposed aggregate sidewalk on aggregate base.
Reconstruction of the travel lanes and parking areas with composite pavements
along H Street between the limits shown in the contract drawings.  Milling and
resurfacing of portion of H Street and side streets.

Construction of reinforced concrete track slabs and installation of street car rails
furnished by the District.  Construction of streetcar platforms and bus stop pads.

Installation of street light poles including concrete foundations with arm and
luminaries; installation of traffic signal piles with arm and signal heads, controller
cabinets and foundations.

Tree planting; installation of street furniture, litter baskets, bike racks, and
installation of multi space meters including foundations.

The total value of the contract at award to Capitol Paving of DC., Inc. is $30,328,964.50.
The notice to proceed (NTP) date was September 22, 2008 with a project duration of 1020
days with a project completion day is July 10, 2011.

PROGRESS
Percent complete for Alternate Streetcar Work, Participating Roadway, and WASA work
are shown in the graph below.  Participating Roadway is further broken down in the
following key activities:  Common Excavation, Under Drain, Asphalt Placement, 25 mm
Free Drain Placement, Bus Stop Pads, Exposed Aggregate Sidewalk, and Granite curb and
Gutter.
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WORK PERFORMED

For the week ending January 9, 2009, the following specific construction progress
has been made in the areas listed:

Saturday 1/3/09:
Capitol Paving work performed:

o Pressure test was conducted.  Unable to complete pressure test due to
WASA Pressure test calculations not being available.

o Water service connections @ the following addresses:  410, 412, 416, 418
& 521.

Sunday 1/4/09:
No Work Performed

Monday 1/5/09:
Tuesday 1/6/09:

PEPCO work performed:
o Between 11th and 12th Street

Contractor (Flippo) worked on steel plates along trench line.
Worked on electrical conduit and box tunnel between intersections
of 12th and 13th Street.

No other work performed due to weather.
Wednesday 1/7/09:

Capitol Paving work performed:
o Water service connections @ the following addresses:  400, 404, 402, 408

& 421.
o Hook-up and tie in 6” water line @ South side of 5th Street on H Street.
o NES installed weather proof tags on all signal heads for the Reversible

Lane Control System.
PEPCO work performed:

o Between 3rd and 4th Street on H Street
Joy worked @ proposed manhole P-3 (Proposed 6x12x8) at
intersection of 3rd and H Street.  Manhole is complete, currently
working on feed from another manhole on South Side of 3rd.
Joy worked on existing manhole (re-engineered) at the South side
of 4th and H Street.

o Intersection of 13th and H Street
Contractor (Flippo) worked on steel plates along trench line.

o Between 12th to 14th Street on H Street (Figure 4)
Contractor (All Star) excavated trench line and installed duct bank
for 455’ 8 way electrical conduit.
All Star worked on lateral crossing at 1300 Block.

Washington Gas work performed:
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o Between 8th to 9th Street on H Street
Installation of high pressure gas line between 8th and 9th Street.

Thursday 1/8/09:
Capitol Paving work performed:

o Water service connections @ the following addresses:  504, 506, 508 &
512.

o Hook-up and tie in 6” water line @ South side of 5th Street on H Street.
PEPCO work performed:

o Between 3rd and 4th Street on H Street
Joy worked @ proposed manhole P-3 (Proposed 6x12x8) at
intersection of 3rd and H Street.  Manhole is complete, currently
working on feed from another manhole on South Side of 3rd.
Joy worked on existing manhole (re-engineered) at the South side
of 4th and H Street.

o Intersection of 13th and H Street
Contractor (Flippo) worked on steel plates along trench line.

o Between 12th to 14th Street on H Street (Figure 4)
Contractor (All Star) excavated trench line and installed duct bank
for 455’ 8 way electrical conduit.

o All Star worked on lateral crossing at 1300 Block.
Washington Gas work performed:

o Between 8th to 9th Street on H Street
Installation of high pressure gas line between 8th and 9th Street.

Friday 1/9/09:
Capitol Paving work performed:

o Water service connections @ the following addresses:  504, 506, 508 &
512.

o Hook-up and tie in 6” water line @ North side of 5th Street on H Street.
PEPCO work performed:

o Between 3rd and 4th Street on H Street
Joy worked @ proposed manhole P-3 (Proposed 6x12x8) at
intersection of 3rd and H Street.  Manhole is complete, currently
working on feed from another manhole on South Side of 3rd.
Joy worked on existing manhole (re-engineered) at the South side
of 4th and H Street.

o Intersection of 13th and H Street
Contractor (Flippo) worked on steel plates along trench line.

o Between 12th to 14th Street on H Street (Figure 4)
Contractor (All Star) excavated trench line and installed duct bank
for 455’ 8 way electrical conduit.

o All Star worked on lateral crossing at 1300 Block.
Washington Gas work performed:
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o Between 8th to 9th Street on H Street
Installation of high pressure gas line between 8th and 9th Street.

KEY ISSUES AND RESOLUTIONS

Reversible Lane Control System
o N-E-S submitted controller to DDOT TSA Office.

Cabinet is at the G Street Office.  Controller has been installed
in cabinet.   Once the controller is installed the program will be
tested at G Street for 72 Hours.

Current status unknown.
Temporary Asphalt by DA Foster

DA Foster will replacing temporary asphalt along H Street (800 to
900 Block) and resurfacing.  This is to take place after the services
are complete.  Current date that services are to be complete is in
February.

Water main installation.
o Capitol’s estimated completion date for all the service connections

throughout the 1st Zone is the end of January.  Capitol is still on track.
o Existing valve is leaking at manhole along intersection of H and 4th Street,

North Side.  WASA is aware of the issue and currently working it.
Temporary Steel Plate Installation

Flippo has removed the majority of the plates in work area.
Capitol Paving Schedule

o MACTEC and DDOT requested a revised schedule be submitted by
Capitol reflecting the current project standing and a plan of action for
making up the lost time.  Capitol’s is coming close to falling 5%, or 4
weeks behind schedule.  Capitol has resubmitted a revise schedule
reflecting method for making up lost time.

PEPCO Schedule
o PEPCO subcontractor Joy will be working throughout the 1st Zone until

the feeder line and manhole work is complete.
Work in Zone 1 hinges on PEPCO’s ability to complete Zone 1 in
a timely matter.
PEPCO is unable to gain access to room under the bridge at West
side of 300 Block.
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CONSTRUCTION STATUS

Capitol Paving:
Start Date Zone 1 (3rd to 7th Street)  9/22/08
Completion Date Zone 1 (3rd to 7th Street) 8/20/09
Start Date Phase 3 Watermain work (3rd to 7th Street) 10/21/08
Completion Date Phase 3 Watermain work (3rd to 7th Street) 1/26/09

0% 20% 40% 60% 80% 100%

Water Main DIP
(4,6,8,12)

Service
Connections

Percent Complete
Work Remaining

Complete to date:
Service Connections (204 Total Connections, 40 Complete): %Complete: 19%
Watermain (8130 Total Lineal Feet, 3252 Complete): %Complete: 40%

PEPCO:
Start Date (300 Block) 10/20/08
Completion Date (300 Block) 1/20/09
Completion Date (1100 -1400 Block) 2/15/09

0% 20% 40% 60% 80% 100%

Manholes

Feeder Line

Percent Complete
Work Remaining

Complete to date:
Manholes Completed: 5 Total Manholes:  20 %Complete: 59%
Duct Bank Length Complete: 1273’ Total Length:  5470’ %Complete: 41%
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Washington Gas:
Start Date (800 to 1000 Block) 8/23/08
Completion Date (800 to 1000 Block) 2/20/09

0% 20% 40% 60% 80% 100%

Service
Connections

High Pressure Gas
Line

Percent Complete
Work Remaining

DA Foster has completed the main line and services up to the 800 Block.
Main line has been complete up through the 1000 Block.
DA Foster and Washington Gas Crews are currently working on service
connections.

Complete to date:
Service Connections (179 Total Connections, 69 Complete): %Complete: 39%
High Pressure Gas Line (6590 Total Lineal Feet, 3954 Complete): %Complete: 60%

Clear Channel:
Total Number of Existing Bus Shelters: 7
Total Number of New Bus Shelters Installed: 1

0% 20% 40% 60% 80% 100%

Old Shelter
Removal

New Shelter
Installation

Percent Complete
Work Remaining

 Complete to date:
Shelter Installations (7 Total Installations):  %Complete: 14%
Electrical Connections (7 Total Connections):  %Complete:   0%
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Attachment A:

RECONSTRUCTION OF H STREET N.E.
TWO WEEK LOOK AHEAD SCHEDULE

STARTING 1/3/09 to 1/17/09.

1-10-09
o Capitol

Water Service Connections from 4th Street to 6th Street
(North and South).
Installation of Water Main pipe.

1-11-09
o No Work Performed

1-12-09
o Capitol

Installation of Reversible Lane Control System (RLCS)
Water Service Connections from 4th Street to 6th Street
(North and South).
Installation of 4,6,8,& 12” waterline and gate valvles

o PEPCO working in Zones 1 & 3.
o Washington Gas working at 8th and H Street towards 9th

Street.
Washington Gas and DA Foster installing services at
800 Block.

1-13-09
o Capitol

Installation of Reversible Lane Control System (RLCS)
Water Service Connections from 6th Street to 7th Street
(North and South).
Installation of 4,6,8,& 12” waterline and gate valvles

o PEPCO working in Zones 1 & 3.
o Washington Gas working at 8th and H Street towards 9th

Street.
Washington Gas and DA Foster installing services at
800 Block.

1-14-09
o Capitol

Installation of Reversible Lane Control System (RLCS)
Water Service Connections from 6th Street to 7th Street
(North and South).
Installation of 4,6,8,& 12” waterline and gate valvles

o PEPCO working in Zones 1 & 3.
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o Washington Gas working at 8th and H Street towards 9th

Street.
Washington Gas and DA Foster installing services at
800 Block.

1-15-09
o Capitol

Installation of Reversible Lane Control System (RLCS)
Water Service Connections from 6th Street to 7th Street
(North and South).
Installation of 4,6,8,& 12” waterline and gate valvles

o PEPCO working in Zones 1 & 3.
o Washington Gas working at 8th and H Street towards 9th

Street.
Washington Gas and DA Foster installing services at
800 Block.

1-16-09
o Capitol

Installation of Reversible Lane Control System (RLCS)
Water Service Connections from 6th Street to 7th Street
(North and South).
Installation of 4,6,8,& 12” waterline and gate valvles

o PEPCO working in Zones 1 & 3.
o All Contractors are to be off the site by 2:00 PM per Public

Space Management memo.
1-17-09

o No Work Performed
1-18-09

o No Work Performed
1-19-09

o No Work Performed
1-20-09

o No Work Performed
1-21-09

o Capitol
Installation of Reversible Lane Control System (RLCS)
Water Service Connections from 6th Street to 7th Street
(North and South).
Installation of 4,6,8,& 12” waterline and gate valvles

o PEPCO working in Zones 1 & 3.
o Washington Gas working at 8th and H Street towards 9th

Street.
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Washington Gas and DA Foster installing services at
800 Block.

1-22-09
o Capitol

Installation of Reversible Lane Control System (RLCS)
Water Service Connections from 6th Street to 7th Street
(North and South).
Installation of 4,6,8,& 12” waterline and gate valvles

o PEPCO working in Zones 1 & 3.
o Washington Gas working at 8th and H Street towards 9th

Street.
Washington Gas and DA Foster installing services at
800 Block.

1-23-09
o Capitol

Installation of Reversible Lane Control System (RLCS)
Water Service Connections from 6th Street to 7th Street
(North and South).
Installation of 4,6,8,& 12” waterline and gate valvles

o PEPCO working in Zones 1 & 3.
o Washington Gas working at 8th and H Street towards 9th

Street.
Washington Gas and DA Foster installing services at
800 Block.

1-24-09
o Capitol

Installation of Reversible Lane Control System (RLCS).
Water Service Connections from 6th Street to 7th Street
(North and South).
Installation of 4,6,8,& 12” waterline and gate valvle.
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PHOTO LIBRARY

Capitol working on Watermain at intersection of 7th and H Street

Capitol Working on Watermain at intersection of 7th and H Street.
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PHOTO LIBRARY

Installation of manhole ring at gate valve, 7th and H Street.

Gate Valve installed by Capitol (notice yellow gas main).
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PHOTO LIBRARY

Upgrading water service connections

Water Service copper line before installation.
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